

FOUNDATION SPATIAL DATA FRAMEWORK

Summary Program Status Report by Tranche

Thursday, 17 November 2016

TRANCHE	1	Current State	GREEN
TRANCHE DESCRIPTION	<i>Collection of all information relating to current state of dataset quality, custodianship, product delivery and policy.</i>		
STATUS COMMENT	Nov 2016: The LINK input QA/QC exercise has concluded. The majority of jurisdictions provided feedback. However gaps still exist in a few jurisdictions (WA and NSW). Feedback from national aggregators (PSMA) and custodians (BoM, ABS, ABARES) is being incorporated into theLINK.		
TRANCHE	2	Users and User Needs	GREEN
TRANCHE DESCRIPTION	<i>Collection of needs for national foundation spatial datasets, including mandates, case studies, use cases, quality requirements.</i>		
STATUS COMMENT	Nov 2016: GA is currently undertaking a project to collect the users of GA datasets. This is cross cutting the topographic and satellite imagery branches. This will contain users of the Data Cube. Feedback is being collated and integrated within theLINK.		
TRANCHE	3	Future State	GREEN
TRANCHE DESCRIPTION	<i>Development of various iterations of the desired future state of the datasets, addressing quality, supply chain, delivery and policy issues identified in tranches 1 and 2.</i>		
STATUS COMMENT	Nov 2016: Future state project opportunities are been registered, however due to this tranche's lower priority, the production of these project briefs is on hold. The transition of theLINK to the cloud has priority.		
TRANCHE	4	Change Plans	GREEN
TRANCHE DESCRIPTION	<i>Development of plans to change datasets from their current state to the desired future state, including necessary activities and who is responsible for carrying out those activities.</i>		
STATUS COMMENT	Nov 2016: Progress is been made on aerial photography with feedback received by ICSM working group and information is being compiled. The prototype of theLINK is continuing to collect the national picture of FSDF data flows, systems, applications and business models.		
TRANCHE	5	Build	GREEN
TRANCHE DESCRIPTION	<i>Apply the change plans and build the infrastructure necessary to achieve the desired state of the FSDF.</i>		
STATUS COMMENT	Nov 2016: A beta of theLINK was demonstrated to ANZLIC, the Intergovernmental Committee on Surveying & Mapping, and the United Nations Committee of Experts on Global Geospatial Information Management in the Asia-Pacific during October. Access has been given to ANZLIC members, ANZLIC contact officers, ICSM members, Program Management Committee and key stakeholders (PSMA) The Program Management Office is preparing for phase 2 of development for theLINK. This will focus on harvesting content from jurisdictional metadata catalogues, FSDF program work plans and FSDF use cases.		

TRANCHE 7

Program Administration

GREEN

TRANCHE DESCRIPTION *Administrative tasks such as - Maintenance of the LINK, stakeholder management and program governance aspects.*

STATUS COMMENT Nov 16: The FSDP PMO is currently reviewing the management and reporting framework for the program. The goal is to transition away from the inconsistent and outdated (2014) Theme roadmaps, towards a consistent measurable change plan which is targeting the specific FSDP datasets. The FSDP datasets and themes are currently under review with the FSDP key stakeholders. The expansion of Land Cover to include Land use is on the table for debate.